

Management in Construction Projects Including Formation and Characteristics

Vinette Mbatha¹, Soso Monyane¹

¹The Department of Construction Economics, University of Pretoria, South Africa

**Corresponding Author:* Vinette Mbatha

Email: vinthabat23@gmail.com

Received: March 2, 2021

Revised: April 9, 2021

Accepted: April 29, 2021

Abstract

The aim of this article is to discuss construction project management, including project formation and characteristics. Due to the project's several phases and levels, it's critical that all project participants, especially the project manager, have the necessary skills and expertise to ensure that the product or service delivered achieves standards. Project management expertise refers to the capacity to schedule a project. As a result, project management is the process of executing a project leveraging expertise, knowledge, methodologies, and techniques in order to meet the interests of all parties concerned. a procedure for performing administrative functions such as planning, initiating, and executing. Where it performs efficiently in each of these project elements, effectively and successfully using sufficient resources to achieve the project's goals. A project's features include time, results, phases of various operations, activity intensity, and basic project parameters. In order to strike the optimal compromise of project costs, work performance, and execution time, a construction project requires planning, scheduling, and oversight. In order to achieve the system's goals, system components in the form of elements or subsystems are coupled in a series to form a system of functions and efficacy.

Keywords: Project Management, Construction, Components and Characteristics

Introduction

When it comes to delivering resources and marketing construction projects, companies that engage with both services and goods have the same goal in mind (Schonberger, 1990). The aim of construction management is to ensure that the management system or the construction process is overseen in such a way that the maximum results are obtained in accordance with the requirements. It is also critical to pay attention to the building's performance, the costs incurred, and the construction time in order to complete this job.

Customer satisfaction is a barometer of a business's success in supplying high-quality items that people like, so the company must guarantee that buyers are happy with the goods it produces. The marketing mix factor will help a company determine the most efficient and acceptable marketing strategy to implement (Di Benedetto, 1999; Ginsberg & Bloom, 2004; Fombrun et al., 2004).

This is crucial since one of the most important aspects that customers weigh when making a buying choice is the advertisement combination. If a company does not pay attention to its consumers' wishes, it is possible that it will miss several opportunities to attract customers and that the products sold will be in vain. Marketing is a long-established branch of economics that has a tremendous effect on a company's ability to retain brand share until recently. As a consequence, we'll need a promotional strategy that can influence the product's advertisement success or failure.

If a company's advertisement strategy is effective in selling its products, it would have an impact on the company's goals. A design scheme is an attempt to create concrete results in the form of buildings or services, as shown in this sketch. Civil engineering / engineer, architectural / designer, and other scientific fields such as accounting / finance, mechanical engineering, industrial, and electrical engineering are also included with this infrastructure or scheme.

It goes into Construction Project Management (CPM), which is a tool for planning, conducting, and initiating management activities. Where it performs efficiently in each of these project elements, effectively and successfully using sufficient resources to achieve the project's goals. Construction management is in charge of the project's physical quality, cost, and timeliness. Where labor and human resource control, as well as inventory management, are emphasized and employed. Planning management is used in 20% of Construction Management, while the others, like implementation management, which involves cost and scheduling control, enjoys a larger share.

To achieve these objectives, constant efforts should be made to ensure quality management, price stability, and implementation time control. While the execution of a sound construction management concept occurs during the planning phase, it may often happen at various periods based on the project's priorities and conditions, because the concept is applied at the following project stages: (1) In the project, construction management is hired. (2) Within the Constitutional Court system, project management includes expert management of project operations, in the form of feedback and/or decisions relating to technical construction project operations, encompassing all project processes, from planning to preparation, specification, implementation, and submission. (3) The Construction Management Team has become engaged with a project since the initial preparation, auction, and project implementation stages have been concluded, or the project has been deemed feasible at the design stage. (4) The Construction Management Team will provide feedback and/or make recommendations on design refinement before the project is finished whether construction management is undertaken at the design period. (#5) Construction Management serves as the supervisor of implementation management and conducts monitoring or oversight tasks whether construction management begins with the implementation level.

Construction Management Formers

In order to achieve preset objectives, device components in the form of elements or subsystems are linked in a series to form a system of functions and system effectiveness. 1. Is a living thing. The system has a complicated nature and follows a predictable pattern. In general, the machine's behavior may be seen in the way it converts inputs to outputs. 1. The Components are

outnumbered by the Integrated System. When these bits or pieces are correctly organized or structured, the effect is an integrated entity that is larger than the total of its parts. 2. Acquires a new meaning. Depending about who sees it and why, a particular structure may be used or interpreted in a multitude of ways.

One of the markers of a system's existence is its distinct mission or goal. The first step in assessing how a system and its elements act is to define priorities. Size, time, cost, and performance are all important aspects of a project. The project's limit is made up of these four components. Time constraints, size constraints, cost constraints, and quality constraints are all conditions that must be met by the materials produced by the project. As a result, a proposal must meet four criteria: 1. All assignments must be completed and submitted on time. 2. Beyond the allotted funds, the plan must be sufficiently financed. 3. The plan must stay within the agreed-upon parameters. 4. The project's results must follow the expectations set by the project's implementer and contractor.

Characteristics of Construction Projects

A project is a set of diverse tools gathered in a temporary organizational container in order to achieve a single goal. The project's operations or tasks could include facilities construction or reconstruction, as well as research and development activities. A project, according to this definition, is a one-time, non-repetitive, non-routine mission with a start and finish date, nominal or unique financing, and the goal of achieving predetermined goals (Winch, 2009). The definition of a construction project may be used to describe a variety of aspects of a construction project. A project time limit means that the distance between the start and completion / finish dates has been determined.

The outcomes are one-of-a-kind, meaning that the project's production is one-of-a-kind and not a repeatable commodity. Operates at various stages, beginning with a small volume, rising, decreasing, and eventually ceasing. The intensity of the operation (stages, planning, design and implementation stages). There are many types of activities that include different types of personnel. Specified project land / venue, which indicates that the project's area and position have been determined; they cannot be chosen at random. Basic project protocols, which apply to the existing requirements for facilities, tools, energy, and implementation methods, as well as the procedures that must be followed.

There are three basic management tasks, or stages, that must be accomplished before a project can be deemed successful, and they are; (1) Strategy tasks include goal-setting, preparation, and coordination. Two of the deployment processes was staffing and briefing. (2) Teamwork, supervision, and control activities Types of Construction Projects (B) Construction projects progress in lockstep with human development and technological progress. Dams, roads, roads, bridges, and other structural infrastructure projects, for example, necessitate specific criteria, expertise, and technology. In general, construction programs may be divided into the following categories: Building renovation projects are included in point 1 and 2. Building a home or constructing a home. (3) Civil engineering construction systems / building schemes. (4) Projects for industrial growth Within a project context, there are three distinct frames of comprehension.

The project component's meaning, which includes the four previously stated components of

size, cost, performance, which time, and provides an outline of the project's internal and external structure. A series of project management processes that lead to the phases of project execution: project definition, initial project planning, project initiation, project tracking, and project completion. Project management experience.

Scope management, production management, time management, cost management, communication management, human capital management, risk management, and procurement management are the eight distinct fields of specialization required for project management.

A project is an attempt to complete a specific mission under time and budget constraints. As a result, a construction project is described as an effort to achieve a purpose in the form of a framework or infrastructure (Koppenjan, 2005). Project management is a method for managing and monitoring various finances, staff resources, resources, and reliability of project work in order to guarantee that the project is completed to the best practicable level within the time period defined. Construction management is the study and application of the managerial and technological aspects of the construction industry.

The practice of carrying out management activities such as planning, implementing, and systematizing a project while effectively and effectively exploiting available capital in order to achieve the project's optimum goals can be inferred from these principles (Ghosh & Skibniewski, 2010; Too & Weaver, 2014). Show the steps involved in planning, coordinating, and managing a construction project using bar charts and s-curves. The project planner's prudence in arranging the building project's implementation is heavily reliant on the project's success in achieving the end result by aligning the three main project priorities, namely low cost, good quality, and on budget. These limits impose limitations on a construction project. These restrictions include: a. project execution time constraints; b. project staff constraints; c. project material constraints; and d. project value constraints. Due to these limitations, a construction project requires planning, coordination, and oversight in order to maximize project expenses, job performance, and completion time.

Human resources are vital to a project's success in achieving its goals and it is people that make choices and take actions in order to develop a project that delivers a particular product. This is often explored in the literature on project management in general, and as a consequence, successful project management, including human resources, is expected. Human capital is one of the tools required for a project to run smoothly.

Aspects that Need to Be Considered in Construction Management

The operation is carried out in accordance with the agreed-upon completion period for the commodity or final report. The progress of a project can be determined by the project's intended timeliness. Late delivery can have a detrimental effect on the project implementer's image in the view of the customer or project provider, since it can influence operational operations for the project user. As a result, time is a critical component of every enterprise.

Through comprehending the project, including its components and stages, it is important to possess some knowledge and experience by those participating in the project, including the project manager, to ensure that the product or service provided meets expectations. The ability

to plan a project is referred to as project management experience (Wagner & Hoegl, 2006; Hwang & Ng, 2013). Thus, project management is the practice of adapting experience, skills, methodology, and procedures to the management of capital in order to fulfill the requirements of the project's stakeholders. The preferences of involved stakeholders include a variety of factors relating to the project elements mentioned above, including The importance of striking a compromise between the desired success of the project and the project's expense and time constraints. These elements address the interests and preferences of all stakeholders participating in the initiative, whether explicitly or implicitly, and are often mutually exclusive. Aspects of simply and firmly identifying what is required of a project, whether actual or imagined.

Conclusion

Projects are a set of diverse materials that are gathered in a temporary organizational container to accomplish a specific objective. The critical point to remember is that expense, efficiency, and time are both critical components of scheduling and controlling project execution to ensure that it runs on time. Then, each component of the organizational system must operate effectively to ensure that construction work is done on schedule, successfully, and to an acceptable standard of quality. Additionally, the budget is the most critical component of a project since it allows for the estimation and estimation of the cost of an aspect, building, or object. In general, the project management literature indicates that it is important to provide effective project management, which includes human resources.

References

- Di Benedetto, C. A. (1999). Identifying the key success factors in new product launch. *Journal of Product Innovation Management: An International Publication of The Product Development & Management Association*, 16(6), 530-544.
- Fombrun, C. J., Van Riel, C. B., & Van Riel, C. (2004). *Fame & fortune: How successful companies build winning reputations*. FT press.
- Ghosh, S., & Skibniewski, M. J. (2010). Enterprise resource planning systems implementation as a complex project: a conceptual framework. *Journal of Business Economics and Management*, 11(4), 533-549.
- Ginsberg, J. M., & Bloom, P. N. (2004). Choosing the right green marketing strategy. *MIT Sloan management review*, 46(1), 79-84.
- Hwang, B. G., & Ng, W. J. (2013). Project management knowledge and skills for green construction: Overcoming challenges. *International journal of project management*, 31(2), 272-284.
- Koppenjan, J. J. F. (2005). The formation of public-private partnerships: lessons from nine transport infrastructure projects in the Netherlands. *Public administration*, 83(1), 135-157.
- Schonberger, R. (1990). *Building a chain of customers: Linking business functions to create the world class company*. Simon and Schuster.
- Too, E. G., & Weaver, P. (2014). The management of project management: A conceptual

framework for project governance. *International Journal of Project Management*, 32(8), 1382-1394.

Wagner, S. M., & Hoegl, M. (2006). Involving suppliers in product development: Insights from R&D directors and project managers. *Industrial marketing management*, 35(8), 936-943.

Winch, G. M. (2009). *Managing construction projects*. John Wiley & Sons.